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ESTIMATE RUN 07/05/2006

ESTIMATE SUMMARY 13:30:51

CONTID: C14615         ESTIMATE NO: 0002 PROG 2005

PCN: 14615-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

COLO. BLVD: HAMPDEN TO BUCHTEL PERCENT TIME:

PROJECT NO: NH 0021-025                   

COLO. BLVD: HAMPDEN TO BUCHTEL

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 06/29/2006 DATE TIME STARTED 06/05/2006

2500 E BRANNAN WAY DATE LET 03/02/2006 DATE WORK BEGAN

 DATE AWARDED 03/16/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/31/2006 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 06/05/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,136,353.83 PARTICIPATING $ $ 141,014.84

AWARD PROJECT AMT: 1,817,381.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,007.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.14

TIME ALLOW:

ORIG TIME ALLOW:

70 WORK DAYS

WORK DAYS70

8.61%

1,952,508.99

141,014.84

141,014.84

139,007.24

$

$

$

$

183,844.84

0.00

183,844.84

0.00

183,844.84

-2,650.05

0.00

181,194.79

0.00

AMOUNT DUE 181,194.79 139,007.24

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 139,007.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

19.0
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PCN: 14615-BID    ESTIMATE RUN 07/05/2006

PROJECT: NH 0021-025                   ESTIMATE NO: 0002 13:30:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE INLET 2.000 0.000

EACH 0.000 0.00

1,303.94000 0.000 0.00

202-00001  
 

0010 *REMOVAL OF SIDEWALK 366.000 6.000

SY  162.000 3,811.86

23.53000 168.000 3,953.04

202-00200  
 

0015 *REMOVAL OF CURB AND GUTTER 1,459.000 80.000

LF  1,143.000 11,601.45

10.15000 1,223.000 12,413.45

202-00203  
 

0020 *REMOVAL OF CONCRETE PAVEMENT 374.000 39.000

SY  335.000 10,827.20

32.32000 374.000 12,087.68

202-00210  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 92,581.000 0.000

SY  0.000 0.00

1.93000 0.000 0.00

202-00240  
 

0030 *CLEAN VALVE BOX 62.000 0.000

EACH 0.000 0.00

56.69000 0.000 0.00

202-04005  
 

0035 POTHOLING 20.000 0.000

HOUR 0.000 0.00

187.09000 0.000 0.00

203-01597  
 

0040 *STRUCTURE BACKFILL (FLOW-FILL) 10.000 0.000

CY  10.000 1,360.60

136.06000 10.000 1,360.60

206-00065  
 

0045 *CONCRETE WASHOUT STRUCTURE 10.000 0.000

EACH 1.000 793.70

793.70000 1.000 793.70

208-00045  
 

0050 *STORM DRAIN INLET PROTECTION 31.000 0.000

EACH 18.000 2,959.38

164.41000 18.000 2,959.38

208-00050  
 

0055 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.100 396.85

3,968.51000 0.100 396.85

208-00100  
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PCN: 14615-BID    ESTIMATE RUN 07/05/2006

PROJECT: NH 0021-025                   ESTIMATE NO: 0002 13:30:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION CONTROL SUPERVISOR 20.000 0.000

HOUR 3.000 323.16

107.72000 3.000 323.16

208-00205  
 

0065 *RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

170.08000 0.000 0.00

210-00810  
 

0070 *ADJUST MANHOLE 84.000 0.000

EACH 17.000 6,642.75

390.75000 17.000 6,642.75

210-04010  
 

0075 *ADJUST VALVE BOX 138.000 0.000

EACH 16.000 3,224.48

201.53000 16.000 3,224.48

210-04050  
 

0080 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,000.000 0.000

TON 9.460 1,032.75

109.17000 9.460 1,032.75

403-00720  
 

0085 EMERGENCY POTHOLE REPAIR 50.000 0.000

TON 0.000 0.00

130.98000 0.000 0.00

403-00800  
 

0090 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 15,276.000 0.000

TON 0.000 0.00

53.32000 0.000 0.00

403-33871  
 

0095 EMULSIFIED ASPHALT (SLOW-SETTING) 4,629.000 0.000

GAL 0.000 0.00

2.10000 0.000 0.00

411-10255  
 

0100 *CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 239.000 39.000

SY  200.000 11,792.00

58.96000 239.000 14,091.44

412-00605  
 

0105 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 111.000 0.000

SY  0.000 0.00

99.78000 0.000 0.00

412-01120  
 

0110 *CONCRETE SIDEWALK 366.000 6.000

SY  166.000 6,963.70

41.95000 172.000 7,215.40

608-00000  
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PCN: 14615-BID    ESTIMATE RUN 07/05/2006

PROJECT: NH 0021-025                   ESTIMATE NO: 0002 13:30:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONCRETE CURB RAMP 135.000 0.000

SY  135.000 17,909.10

132.66000 135.000 17,909.10

608-00010  
 

0120 *SIDEWALK DRAIN 3.000 0.000

EACH 0.000 0.00

1,672.44000 0.000 0.00

608-10010  
 

0125 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,459.000 66.000

LF  1,051.000 20,263.28

19.28000 1,117.000 21,535.76

609-21020  
 

0130 *DELINEATOR (FLEXIBLE) (TYPE I) 6.000 0.000

EACH 0.000 0.00

36.29000 0.000 0.00

612-00041  
 

0135 *SIGN PANEL (CLASS I) 51.000 0.000

SF  0.000 0.00

19.84000 0.000 0.00

614-00011  
 

0140 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 10.000 0.000

LF  0.000 0.00

17.01000 0.000 0.00

614-00220  
 

0145 LOOP DETECTOR WIRE 6,192.000 0.000

LF  0.000 0.00

2.55000 0.000 0.00

614-72875  
 

0150 *MOBILIZATION 1.000 0.000

L S 0.250 7,174.31

28,697.22000 0.250 7,174.31

626-00000  
 

0155 *EPOXY PAVEMENT MARKING 192.000 0.000

GAL 0.000 0.00

92.98000 0.000 0.00

627-00005  
 

0160 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 220.000 0.000

GAL 0.000 0.00

51.02000 0.000 0.00

627-00012  
 

0165 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,978.000 0.000

SF  0.000 0.00

10.20000 0.000 0.00

627-01001  
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PCN: 14615-BID    ESTIMATE RUN 07/05/2006

PROJECT: NH 0021-025                   ESTIMATE NO: 0002 13:30:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 10,516.000 0.000

SF  0.000 0.00

11.34000 0.000 0.00

627-02001  
 

0175 LOCATE MONUMENTS 20.000 0.000

HOUR 0.000 0.00

226.77000 0.000 0.00

629-01110  
 

0180 ADJUST MONUMENT BOX 4.000 0.000

EACH 0.000 0.00

336.35000 0.000 0.00

629-01210  
 

0185 *FLAGGING 1,600.000 18.000

HOUR 133.000 3,656.17

27.49000 151.000 4,150.99

630-00000  
 

0190 *UNIFORMED TRAFFIC CONTROL 200.000 4.000

HOUR 0.000 0.00

71.01000 4.000 284.04

630-00003  
 

0195 *TRAFFIC CONTROL VEHICLE 1.000 0.000

EACH 0.000 0.00

4,008.60000 0.000 0.00

630-00004  
 

0200 *TRAFFIC CONTROL INSPECTION 30.000 1.000

DAY 4.000 366.48

91.62000 5.000 458.10

630-00007  
 

0205 *TRAFFIC CONTROL MANAGEMENT 70.000 2.000

DAY 11.000 6,110.28

555.48000 13.000 7,221.24

630-00012  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 1.500

EACH 0.000 0.00

68.72000 1.500 103.08

630-80341  
 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 15.000

EACH 1.000 97.35

97.35000 16.000 1,557.60

630-80342  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 1.000

EACH 0.000 0.00

97.35000 1.000 97.35

630-80343  
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PCN: 14615-BID    ESTIMATE RUN 07/05/2006

PROJECT: NH 0021-025                   ESTIMATE NO: 0002 13:30:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 100.000

SF  0.000 0.00

22.91000 100.000 2,291.00

630-80344  
 

0230 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

5,612.04000 1.000 5,612.04

630-80355  
 

0235 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

8.000 0.500

EACH 0.500 1,030.78

2,061.56000 1.000 2,061.56

630-80358  
 

0240 *DRUM CHANNELIZING DEVICE 50.000 4.000

EACH 0.000 0.00

43.52000 4.000 174.08

630-80360  
 

0245 *TRAFFIC CONE 300.000 50.000

EACH 0.000 0.00

20.62000 50.000 1,031.00

630-80380  
 

0250 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000

DAY 0.000 0.00

1,417.33000 0.000 0.00

630-80520  
 

0255 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 0.000

EACH 1.000 22,677.21

22,677.21000 1.000 22,677.21

630-85040  
 

0260 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0265 F/A ASPHALT PAVEMENT INCENTIVE 50,259.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0270 F/A FUEL COST ADJUSTMENT 13,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0280 F/A OJT COLORADO TRAINING PROGRAM 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 14615-BID    ESTIMATE RUN 07/05/2006

PROJECT: NH 0021-025                   ESTIMATE NO: 0002 13:30:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0290 F/A ROADWAY SMOOTHNESS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0295 F/A LANDSCAPING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0300 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $141,014.84 160,833.14CURRENT AMT 2,075,671.12 $$

CAT NO0300 STRUCTURES 

0305 *REMOVAL OF BRIDGE RAILING 84.000 0.000

LF  0.000 0.00

19.96000 0.000 0.00

202-00425  
 

0310 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 10.000 0.000

SY  0.000 0.00

510.24000 0.000 0.00

202-00503  
 

0315 *CONCRETE CLASS D (BRIDGE) 3.000 0.000

CY  0.000 0.00

1,360.63000 0.000 0.00

601-03040  
 

0320 *REINFORCING STEEL (EPOXY COATED) 238.000 0.000

LB  0.000 0.00

3.40000 0.000 0.00

602-00020  
 

0325 *BRIDGE RAIL TYPE 10R 58.000 0.000

LF  0.000 0.00

354.22000 0.000 0.00

606-11010  
 

0330 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 58.000 0.000

LF  0.000 0.00

86.74000 0.000 0.00

607-53161  
 

CAT 0300 $0.00 0.00CURRENT AMT 37,245.81 $$
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PCN: 14615-BID    ESTIMATE RUN 07/05/2006

PROJECT: NH 0021-025                   ESTIMATE NO: 0002 13:30:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

11,962.23000 1.000 11,962.23

620-00001  
 

0340 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,624.27000 1.000 10,624.27

620-00011  
 

0345 SANITARY FACILITY 2.000 1.000

EACH 0.000 0.00

425.20000 1.000 425.20

620-00020  
 

CAT 0400 $0.00 23,011.70CURRENT AMT 23,436.90 $$

PROJECT TOTAL 141,014.84 $ 183,844.84CURRENT AMT 2,136,353.83 $$


